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Washington. DC 20554

Re: Dobson Cellular Systems, Inc.
E9IT Quarterly Report — CC Docket No. 94-102

Dear Ms Dortch:

Dobson Cellular Systems, Inc. and its subsidiaries, (collectively “DCS™), by its attorneys,
hereby submit an atfidavit and cover letter with original signatures to accompany its E911
Quarterly Report tiled on February 3,2003 pursuant lo the Commission's Order to Stay.! DCS’s
I'chruary 3. 2003 filing included a facsimile version of the attached affidavit.

If there are any questions regarding this matter, pleasc contact the undersigned.
Sincerely,
WILKINSON BARKER KNAUER, LLP

Lew  flonn _

By:  Lcel. Rosen

Attachment

(s . -

See Revivion of the Comniission’s Rules to Ensure Compatibi ith E. ! ‘alli ,

S ‘ . s (0 L ‘ompatibility with Enhanced 911 Emergency Calling Svstems,
CC Docket No. 94-102, Order to Stay, 17 FCC Red 1484 (2002) (“Order to Stay™. o



DoOBsSON CELILULAR SYSTEMS, INC.
14201 WIRELESS WAY
OkLAHOMA CiTY, OK 73134
(405) 529-8500

E91| Status - Quarterly Report
February 3,2003

Summary of Report

Pursuant lo the Order to Stay,’ Dobson Cellular Systems, [nc.,” as a Tier 11 carrier,
provides in this Quarterly Report (“Report”) information on all pending requests for Phase | and
Phasc II services received by DCS, including: the entity requesting service; the date the request
was received;” and the status of the request. For Phase i requests that have been pending for over
six months, DCS has also included the projected deployment date (if available), a brief
description of the reasons for the delay, and steps it has taken to resolve the issues causing the
delay. Detailed information regarding the requests is contained in the attached table.

Phase | Service

DCS has received 69 requests for Phase | services and has activated service in 62 of these
jurisdictions. DCS has worked diligently with its third-party location solution vendors, TCS
Corp. and Intrado, as well as the public safcty community, in coordinating Phase | deployment.

Phase Il Service

A. Deployment Preparation

As discussed in its waiver petition, DCS is a mid-sized carrier servicing predominantly
rural and suburban markets in 19 slates. The company relies primarily upon a TDMA-based
network of base stations and switching equipment. As a result of the lack of commercial
avaifability of compliant handset-based Phase II location solutions for TDMA carriers, the
company has taken steps to preparc to deploy a network-based solution.

DCS’s nctwork consists of approximately 23 Mobile Switching Centers, a majority of
which utilize equipment manufactured by Nortel Networks (“Nortel”), the rest utilizing some
Lucent Technologies (“Lucent”) TDMA network equipment. DCS has worked with these
cquipment vendors lo prepare for Phase II deployment, as all switch upgrades necessary to
supply Phase IT services werc coinpleted by Lucent by August, 2002 and by Nortel by June,
2002

In addition, DCS has executed an exclusive contract with Grayson Wireless to provide
the PDE equipment necessary to deploy its Phase II network-based location solution. The
vendor has contracted to provide compliant Phase 11 services in Erie County, PA; Genesee
County, NY; Cattaraugus County, NY: Chautauqua County, NY; and Austin County, TX as
discussed below. In fact, DCS hopes to deploy Phase II services to 100% of the area in Erie
County, PA; Gcnesee County, NY; and Catlaraugus County, NY by the March 2003 deadline or

' See Revision of the Connnission’s Rudes 10 Ensure C ompatibility with Enhanced 911 Emergency Calling Systems,
C'C Docker No, 94-102. Order io Stay, 17 FCC Red 14841 (2002) (“Order to Stay™).

> The mstant Repaortis tiled on behalf of Dobsonr Cellular Sysiems, Inc. and its subsidiaries (collectively “DCS”).

" As indicated i the table, rhe provided “request date” indicates the date the PSAP/requesting entity sent its request
o DCS. This date may not correspond with the date the PSAP's/requesting entity’s request was “valid’ per Section
20 I8(3) of the rules.



within 6 months ofrcceipt of the Phase 11 request, and thus exceed its obligations. If the
situation does not allow for deployment, however, Dobson intends to work closely with each
PSAP to determine an impiementation schedule so that Phase I services can commence.

B. Phase J| Requests

DCS has received requests for Phase 11 service from the following five jurisdictions: Erie
County, PA; Genesee County, NY; Cattaraugus County, NY; Chautauqua County, NY; and
Austin County, TX. On October 3, 2002, thc company sent correspondence to the contacts for
Erie, Genesee and Cattaraugus Counties, stating that it is tentatively considering each request
“valid” and intends to provide Phase 1T services by March |, 2003 or within six months of the
PSAP’s request, whichever is later. Nevertheless, to ensure that it may properly prioritize its
E91 1-designated resources. DCS has requested each of these PSAPS to provide documentation
pursuant lo the Richardson criteria.” DCS has not yet received a response to its request from
these PSAPs, but is proceeding in good faith and has signed a contract with Grayson to provide
Phase 11 capabilities in Erie and Genesee while it awaits response. Furthermore, in Chautauqua
County, DCS has also requested that the PSAP provide documentation pursuant to the
Richardson criteria.” Finally. Austin County recently submitted their Phase II request and DCS
expects to submit a similar request for documentation

C. Deployment Issues

As a Tier IT provider employing a network-based Phase II solution, pursuant to the Order
1o Stay, DCS intends to provide Phase 11 service to 100 percent of a requesting PSAP’s coverage
area or population beginning March 1,2003, or within six months, whichever is later. DCS
remains committed to meeting these deployment benchmarks in response to valid PSAP requests
for Phase Il service.

In discussions with Grayson Wireless, however, DCS has learned that leasing and zoning
issues may affect DCS’ ability to meet the March |, 2003 deployment deadline in some markets.
Specifically, in order to meet the Commission’s network-based accuracy requirements, Grayson
Wireless has informed the company that it may need to install Angle-of-Amval (*“AOA”)
antennas at certain cell sites in addition to the Time Difference of Arrival equipment that will be
installed in individual cell sites. DCS has also been informed that installing AOA antennas may
require tower modifications, lease modifications, and zoning approvals — any of which present
the potential for delay

DCS is bringing this to the Conimission’s attention as apotential issue that may affect
DCS’s ability to provide compliant Phase II services by March 1, 2003. Furthermore, DCS
brought similar matters to the Conimission’s attention in its original waiver request. °
Accordingly, if necessary, DCS may avail itself of further waiver procedures to account for the
potential markel-specific shortcomings a network-based solution in its rural markets may
present. The Commission has indicated that it will consider such requests.’

*Id.
WA,
® See Dobson Cellular Systems, Inc Petition for Waiver of Sections 20.18(e), (1), and (h) of the Commussion’s
Rules, CC Docket No. 94-102, at 11-15 (filed Sept. 4, 2001).
See Order o Siay at 4 41



As required by the Order o Stuv, a copy of this report is being filed with the Chief of the
Enforcement Bureau, the Chief of the Wireless Telecommunigations Bureau, and the Executive
Directors and Counsels of APCO, NENA, and NANSA.

Vice President and
Sr. Corporate Counsel
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AFFIDAVIT OFRONALD L. RIPLEY
[, Ronald L. Ripley, do hereby declare that the following is true and accurate:

| am an officer of Dobson Cellular Systems, Inc. (“DCS”)

| have reviewed the DCS E91l Phase II Quarterly Report (“Report”) and to the best of

my knowledge, information, or belicf, all of the infomation contained in the Report is truthful
and accurate.

i
Ronald L. Riple¥

Vice President &
Senior Corporate Counsel

—

Executed on: M 3) Jen



